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Summary 

This CMD pertains to a request for a 
decision regarding: 

 a request by Ontario Power Generation 
(OPG) for Commission approval to 
amend the Pickering integrated 
implementation plan by removing 
resolution action G25-RS1-04-20 

 CNSC staff assessment of the impact to 
safety associated with the extension of 
the original integrated implementation 
plan deadline from 2020 to 2024 

Résumé 

Le présent CMD concerne une demande de 
décision au sujet de : 

 La demande d’Ontario Power 
Generation (OPG) visant à obtenir 
l’autorisation de la Commission pour 
modifier le plan intégré de mise en 
œuvre de Pickering en retirant la 
mesure de résolution G25-RS1-04-20 

 L’évaluation du personnel de la CCSN 
de l’impact sur la sûreté associé à la 
prolongation du délai original du plan 
intégré de mise en œuvre de 2020 à 
2024 

The following actions are requested of the 
Commission: 

 Consider CNSC staff’s supplemental 
information to render a decision on 
OPG’s request for resolution action 
G25-RS1-04-20 

La Commission pourrait considérer prendre 
les mesures suivantes : 

 examiner les renseignements 
supplémentaires fournis par le 
personnel de la CCSN afin de rendre 
une décision sur la demande d’OPG 
concernant la mesure de résolution 
G25-RS1-04-20 

The following items are attached: 

 N/A 

Les pièces suivantes sont jointes : 

 Sans objet 
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EXECUTIVE SUMMARY 

Ontario Power Generation (OPG) has requested to modify the Pickering Nuclear 
Generating Station (NGS) Integrated Implementation Plan (IIP). The Commission’s 
approval is required to make any changes to the IIP, as it forms part of the licensing basis 
for the Pickering NGS.  OPG has requested the removal of IIP action G25-RS1-04-20.1, 
Re-categorization of the large-break loss-of-coolant accident (LBLOCA), which aims to 
track the completion of OPG’s analysis to re-categorize the Pickering NGS’s CANDU 
safety issues (CSIs) associated with LBLOCAs from Category 3 to Category 2. 

The purpose of this supplemental CMD is to provide the Commission with additional 
information pertaining to CNSC staff’s assessment of the impact to safety due to a 
deadline extension (from 2020 to 2024) for the updated LBLOCA analysis and request 
for re-categorization of the LBLOCA CSIs to Category 2.  The information provided 
supports the overall CNSC staff conclusions and recommendations provided in CMD 20-
H110, that OPG’s deadline extension does not impact the current licensing basis and does 
not inhibit the capability for safe operations beyond the original IIP commitment deadline 
of December 31, 2020.   

The 4-year period is required to complete the re-categorization of the LBLOCA CSI’s 
and does not stem from a technical issue. The additional time required for the analysis 
completion is a consequence of the adoption of a new analysis approach and a need for 
OPG to optimize allocation of the resources according to safety and operational impacts. 
Staff conclude that given the expected very small probability of the large pipe breaks, the 
overall risk significance of LBLOCA is very low. CNSC staff’s assessment remains 
unchanged from that used to support license renewal, namely that OPG continues to meet 
applicable requirements for safety analysis.  Overall, a four year period for updating the 
analysis would not change the existing, and acceptable, risk associated with the operation 
of PNGS. 

Therefore, CNSC staff recommend the Commission approve the requested modifications 
to the IIP as presented in this supplemental Commission member document (CMD), 
along with the other requests made in CMD 20-H110. 
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1 OVERVIEW 

1.1 Background 

In support of the licence renewal for the Pickering NGS, Ontario Power 
Generation (OPG) conducted the second Periodic Safety Review or PSR2, results 
of which were recorded in the Global Assessment Report (GAR) [1] and actioned 
in the Integrated Implementation Plan (IIP) [2].  The IIP committed OPG to 
complete the remaining IIP actions by December 31, 2020, as stated under 
Section 15.1 of the Pickering NGS Licence Conditions Handbook (LCH) [3].  The 
IIP forms part of the licensing basis, and therefore any changes require the 
Commission’s approval. 

The IIP action G25-RS1-04-20.1, Re-categorization of the Large-Break Loss-of-
Coolant Accident (LBLOCA), aims to track the completion of analyses allowing 
re-categorizing the Pickering NGS CANDU Safety Issues (CSIs) associated with 
Large-Break Loss-of-Coolant Accident (LBLOCA) to Category 2 (lower risk 
significance) from Category 3 (relatively higher risk significance). 

Originally, OPG intended to use a modified Limit of Operating Envelope (LOE) 
safety analysis methodology to update the LBLOCA analysis and on that basis re-
categorize the associated CSIs. Although OPG has continued to make progress 
with this action, the overall progress was slower than expected. Meanwhile, OPG 
continued to participate in the CANDU industry-wide initiative for addressing 
LBLOCA CSIs, which proposes a different methodology called the Composite 
Analytical Approach (CAA). Considering that CNSC staff determined Bruce 
Power’s concept for implementation of CAA to be an acceptable approach for 
safety analysis of LBLOCA, OPG chose to reorient their efforts towards the 
application of this methodology as a more certain basis for re-categorization of 
LBLOCA CSIs. Bruce Power’s request to re-categorize the LBLOCA CSIs from 
Category 3 to Category 2 has been accepted by CNSC staff. This acceptance was 
based on Bruce Power’s assessment of the probability of large breaks for the 
piping system design basis loads, which has shown that the probability of breaks 
of large diameter pipes is very low, and lower than previously assumed.  As a 
result of Bruce Power’s progress, OPG is developing detailed analysis plans for 
implementation of the CAA for their own fleet of reactors, including both 
Darlington and Pickering NGS. 

Therefore, the requested removal of a commitment from the IIP is not due to 
intractable technical issues preventing the fulfillment of the action, but is rather a 
result of OPG’s adoption of an alternative analysis approach. 

1.2 Purpose 

The purpose of this supplemental CMD is to provide additional information to 
support the basis for the recommendations in CMD 20-H110 regarding the 4-year 
deadline extension for OPG to complete their LBLOCA analysis. To fulfill the 
Commission’s request, CNSC staff have provided additional information 
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regarding their assessment of the impact on safety associated to the IIP 
commitment deadline extension. 

2 CNSC STAFF ASSESSMENT OF THE PROPOSED 
DEADLINE EXTENSION 

CNSC staff previously assessed the basis of the Pickering NGS request [4] and 
the accompanying detailed plan [5] that OPG submitted in support of their request 
for the removal of Resolution Action G25-RS1-04-20 from the IIP, which was 
detailed in Appendix B.1 of CMD 20-H110 [6].  In developing their 
recommendations, CNSC staff considered the completeness of the supporting 
information and the risk significance associated with the new timeframe and 
generally with the LBLOCA Category 3 CSIs.   

CNSC staff note that, according to OPG’s plan [5], the implementation of the 
CAA will be performed for Darlington NGS first. This is in accordance with 
CNSC staff’s expectation that OPG shall provide justification for re-
categorization of the LBLOCA CSIs as a condition for Unit 3 Restart after 
refurbishment, and due to OPG allocation of resources according to safety and 
operational priorities. Moreover, the plans and preparatory activities for 
Darlington NGS CAA analysis are at a more advanced state than for Pickering 
NGS. Upon submission of the CAA analysis for Darlington NGS, Pickering NGS 
analysis will follow thereafter. In accordance with their plan [5], OPG will submit 
a detailed analysis plan for Pickering NGS in Q3-2022 for CNSC staff 
acceptance, with analysis results in Q1-2024. Given the outcome of Bruce 
Power’s assessment of the probability of large breaks for the piping system design 
basis loads, which has shown that the probability of breaks of large diameter pipes 
is very low, there is added confidence that a comparable assessment for OPG will 
show similar results. 

The 4-year extension to the commitment for the completion of the analysis to 
facilitate re-categorization of the LBLOCA CSI’s does not stem from a technical 
issue, but instead is a consequence of the adoption of a new analysis approach and 
a need to optimize allocation of the resources according to safety and operational 
impacts.  CNSC staff conclude that the risk significance associated with the 
outstanding update of the LBLOCA analysis, for both Darlington and Pickering 
NGS, is unchanged and is low. CNSC staff also conclude that the  extension of 
the analysis completion does not have a negative impact on the current safety 
envelope, and the facility operation will remain within its licensing basis, which 
was approved by the Commission at the time of relicensing.  The requested 
extension does not inhibit the capability for safe operations beyond the original 
IIP commitment deadline of December 31, 2020. 

One major source of risk information is the Probabilistic Safety Assessment, or 
the PSA. The Pickering NGS PSA gives the estimated frequency of any LBLOCA 
as approximately 2 in 100,000 years.  Given the low frequency of occurrence, the 
contribution of LBLOCA to the Severe Core Damage Frequency is less than 0.5% 
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for both Pickering A and B.  Also, a sensitivity case was run for Pickering A NGS 
by increasing the LBCOCA frequency by one order of magnitude (2 in 10,000 
years) and the severe core damage frequency only increased by 5% (from 8.8E-
06/year to 9.24E-06/year), which suggests that the contribution from LBLOCA to 
the severe core damage frequency is very low, and therefore deemed acceptable 
by CNSC staff. From the design in depth perspective, the design of safety systems 
has accounted for such accidents and is capable of stopping the progression of the 
event initiated by the LBLOCA. 

It is also noteworthy that IIP resolution action G25-RS1-04-20 was ranked 34th 
out of 35 on the prioritization list in the PNGS PSR [1], in terms of its safety 
relevance. In other words, previously CNSC staff reviewed and agreed with 
OPG’s determination that the LBLOCA issue is of the lowest safety significance.  
As OPG is continuing to work on the re-categorization of  the PNGS-specific 
Category 3 CSI’s, CNSC staff’s assessment of the LBLOCA safety significance 
remains unchanged from that at the time of license renewal. Consequently, the 
impact of extending the analysis timeframe for a low safety significance event 
does not introduce unreasonable risk, and the facility operation will remain within 
its licensing basis. 
 

3 OVERALL CONCLUSIONS AND RECOMMENDATIONS 

CNSC staff recommend to accept OPG’s request regarding the Resolution 
Action G25-RS1-04-20, based on the following: 

 OPG is continuing to work on the re-categorization of the PNGS-
specific LBLOCA-related Category 3 CSI’s, and has reoriented 
their efforts to a method that has been successfully used to justify 
re-categorization of LBLOCA CSIs by Bruce Power.  

 The request for the removal of a commitment from the IIP does not 
lead to an increase of the baseline risk reflected in the safety report 
used to support the current licensing basis and does not inhibit the 
capability for safe operation. 

 The risk posed by the LBLOCA events is very low, as shown 
through the safety ranking of all the IIP actions. 

 The same conclusion is drawn from the PSA results. Given the 
predicted very low probability of the large pipe breaks (an 
estimated frequency of 2 in 100,000 years), the overall risk posed 
by LBLOCA is low. 

 Plant specific assessment of the probability of large breaks for the 
piping system under the design basis loads, is expected to show that 
the probability of breaks of large diameter pipes is even lower than 
previously assumed. 

 The CNSC staff assessment of the LBLOCA issue remains 
unchanged as compared to that used to support license renewal, 
namely that OPG continues to meet applicable requirements for 
safety analysis. 
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 CNSC staff will retain the requirement to re-categorize LBLOCA 
CSIs in the Pickering NGS licensing basis by modifying the 
Licence Conditions Handbook, as detailed in Section 4.2.1 of CMD 
20-H110 [6]. 
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