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“OPG has not selected a technology developer partner, or 
reactor design, for DNNP at this time. OPG will ensure the 
selected reactor technology is within the bounds of the 
licensing basis for the DNNP PRSL, with detailed 
demonstration of this to be addressed during the subsequent 
licensing process for the Construction phase of DNNP.
For planning purposes, OPG envisions the new nuclear 
facility at DNNP will be in operation by 2028, as described 
in the DNNP PRSL Renewal Plan [R-3]. An indicative 
schedule for DNNP, as illustrated in Figure 5, shows 
approximate timelines for licensed activities associated with 
this Application.
The above timeline is subject to a decision by OPG and its 
shareholder, the Province of Ontario, to decide to progress 
to a formal Project to construct a new nuclear facility, as 
well as all necessary licensing and regulatory approvals.”

CMD 21-H4.1, February 24, 2021, Pg 10-11

REQUEST: The 
Commission require 
OPG to provide a 
complete project 
description 
following selection 
of their preferred 
reactor design prior 
to re-filing their 
application to renew 
the site preparation 
licence, to provide 
the Commission 
with an information 
base to consider 
whether the previous 
EA was for the same 
project as which 
OPG is not 
proposing to 
undertake.

OPG’s Application to Renew the DNN Site Preparation License
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REQUEST: The 
Commission direct 
OPG to address all 
of the above noted 
shortcoming in its 
re-filed Application 
for a License to 
Prepare the Site

Lack of Information Regarding Site Layout
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Site Configuration for the Safe Storage of Radioactive Wastes 

REQUEST: the 
Commission direct 
OPG that, should 
they decide to 
return in 2022 they 
do so only with a 
complete 
application, that 
application should  
include details on 
site configuration 
that accommodates 
waste storage and 
reflects reactor 
selection
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Reducing Risk: Making Storage More Robust
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OPG is applying for a 10-year licence renewal with a licence term 
starting from August 2021. This renewal would allow for the 
project to advance in accordance with OPG’s current business 
planning assumptions for new generation capacity. This 
approach will mitigate the risk of the PRSL expiring and 
preserve, for both OPG and our shareholder, the Province of 
Ontario, maximum flexibility for future nuclear generation at 
Darlington. The PRSL continues to be a significant asset for OPG 
and the Province of Ontario, as it enables the option for future 
additional nuclear generation capacity in Ontario, which would 
maintain a reliable source of baseload nuclear power within 
Ontario’s energy supply mix.

OPG’s Application to Renew the DNN Site Preparation License, pg 15

REQUEST: The 
Commission 
directs OPG to 
re-make their 
application after 
they have 
selected their 
preferred 
technology and 
are in a position 
to provide an 
adequate project 
description

The driver behind the early application for renewal 
is a business interest, rather than a safety interest: 

Licence Period
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As of the time of the application, OPG had not yet initiated any 
licensed activities, had not selected a reactor technology for future 
generation and no Engineering, Procurement and Construction 
(EPC) Company had been contracted

“OPG is planning to have a project oversight organization, thus 
ensuring the licencesand approvals are achieved and the overall 
contract completed once the EPC Company is established. The 
organizational structure will continue to evolve as project activities 
increase and the EPC Company for the project is established.”

OPG’s Application to Renew the DNN Site Preparation License

REQUEST: 
CNSC direct 
OPG to include 
in their initial 
Project 
Description a 
clear and detailed 
explanation of 
any arrangements 
between OPG 
and any other 
parties…

Before issuing a licence, the CNCS must conclude that, 
further to paragraphs 24(2), (4)(a) and (b) of the NSCA, 
the licensee is qualified to carry on the activity authorized 
by the licence.

Qualified Operator
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As of the time of the application, OPG had not yet initiated any 
licensed activities, had not selected a reactor technology for future 
generation and no Engineering, Procurement and Construction 
(EPC) Company had been contracted

“OPG is planning to have a project oversight organization, thus 
ensuring the licencesand approvals are achieved and the overall 
contract completed once the EPC Company is established. The 
organizational structure will continue to evolve as project activities 
increase and the EPC Company for the project is established.”

OPG’s Application to Renew the DNN Site Preparation License

REQUEST: that 
the Commission 
ensure than any 
future 
determinations of 
whether the 
licensee is 
qualified to carry 
on the activity 
authorized by the 
licence be done 
with a detailed 
description by 
any future 
licensee of any 
owner / operator / 
contractor 
arrangements that 
might be in place.

Before issuing a licence, the CNCS must conclude that, 
further to paragraphs 24(2), (4)(a) and (b) of the NSCA, 
the licensee is qualified to carry on the activity authorized 
by the licence.

Qualified Operator
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In conclusion, Northwatch draws three main findings 
from our review:

1 . The application is premature, 

2. The information provided is inadequate

3. The Commission must make a determination as to 
whether the Project of 2022 is the same Project as the 
one that was the subject of an EA and licencing decision 
in 2012

Conclusions
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REQUESTS

 REQUEST: The Commission require OPG to provide a 
complete project description following selection of their 
preferred reactor design prior to re-filing their application to 
renew the site preparation licence, to provide the 
Commission with an information base to consider whether 
the previous EA was for the same project as which OPG is 
not proposing to undertake.

 REQUEST: The Commission direct OPG to address all of the 
above noted shortcoming in its re-filed Application for a 
License to Prepare the Site

 REQUEST: The Commission direct OPG that, should they 
decide to return in 2022 they do so only with a complete 
application, that application should include details on site 
configuration that accommodates waste storage and 
reflects reactor selection.

 REQUEST: The Commission directs OPG to re-make their 
application after they have selected their preferred 
technology and are in a position to provide an adequate 
project description

 REQUEST: CNSC direct OPG to include in their initial 
Project Description a clear and detailed explanation of any 
arrangements between OPG and any other parties, 
including the vendor, that might include contracting out 
operation of any eventual reactor(s) or any other deviations 
from an owner/operator status for OPG with respect to new 
reactors at the Darlington site.  

 REQUEST: that the Commission ensure than any future 
determinations of whether the licensee is qualified to carry 
on the activity authorized by the licence be done with a 
detailed description by any future licensee of any owner / 
operator / contractor arrangements that might be in place
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